
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:25 PM
Run date

Time

Reviewer: Ghafghazi, Ben 15-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 053 Date: 12-Jun-2009 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 912

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Reviewed and approved times sheets, diaries.
·Updated mileage log.
·Reviewed and signed C-93 and CCO 86, Revise reinforcing steel and PT Ducts, to go to MCM. Mehran
needs to sign memo and Amer to sign.
·Received an email from Jason Weinstein of BATA to forward a link on to MCM respectively for
invitation to Bid on a project to demolish the Mini Toll Plaza and installs 2 cantilever sign structures. The
work to be done over the Labor Day Weekend. Plans and Technical Specifications can be downloaded
from the following location:
http://www.mtc.ca.gov/jobs/contracts/

·Sent an email to Pedro Sanchez to find out is it really necessary to have a separate “transmittal letter” 
for every CCO? He called and said would look into it.
·Reviewed the calculations and estimates for Progress Pay Estimate #24 due today.
·Received Source Inspection Report from Richard Suydam Associate Steel Inspector Office of Structure
Materials
Quality Assurance and Source Inspection, Los Angeles Branch for contract item 128 and 131.
·Received an email from Greg Allen regarding the for 3/8”, ½”, and ¾”  AC Mix Designs. Told Greg that
will approve on Monday since I already have the recommendation from the Lab.
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